

HW-1.
EEE359

Name: Souvik Banman Ratul.

ID : 24121205


Section: 03

Date : 27/06/2026

*1 This case describes about a company 'simple Finance' an online wealth management company decided to replace the existing ~~pp~~ Payment Processing system with a new one. At this Present time, this payment processing system is very important in our life. Besides that, the new system should be secure, reliable and able to process trasactions fastly.

As a member of project leadership team, we have to suggest a suitable project life ~~program~~^{cycle} for this strategic program. For this Project, I suggest to using the Hybrid project life cycle. A hybrid life cycle is a combination of predictive and iterative or increments or, both. This is the most suitable choic~~he~~e for the new Payment Processing system. For this system, ~~is~~ its main responsibility is maintain the customers transactions. So it has some important parts like, payment processing, securit, legal authorisation. ~~we~~ To complete this parts we have to planned carefully before the development begins.

For this requirements, we should follow the predictive approach. on the other hand, some parts of the system like customer dashboard, mobile application, reporting feature and other services, may need customer review. These features can be developed by using interaction/increment approach, where the develop team make small improvement through the short development cycle. so, ~~Hybrid~~ Hybrid project life cycle is most appropriate for this project. Because it helps the company develop a secure way, reduces the ~~the~~ risk and make a stable growth for the business. Here is the flowchart for Hybrid project life cycle.



The project will go through mainly 5 phases.

1) Initiation phase: The project begins with this initiation phase. During this phase, A Project initiation Document (PID) is prepared which include projects all background, scope, expected benefits and other information. This document is mainly approved by the board members to formally start the project.

2) Planning phase: During this phase, the project team make detailed plan for how the project will be executed. The project ^{management} plan (PMP) is prepared which include work breakdown, ~~at~~ schedule, budget, resource plan, risk management and others. This plan will guide the team the whole project timeline.

3) Execution phase: In this phase, the actual work happen for build the project. The development team make design, codes and other integrated system based on the approved plan.

4) Monitoring and Review phase: During this phase

The project manager and a team continuously monitor the project progress in terms of time, cost. Regular meeting and reviews are held to identify the problem and risk and take develop action when needed. In this phase the team should give project ~~project~~ progress status to the stakeholders.

5) Clonure phase: After all the task are completed and the system is successfully done. In here, all the project documents, final reports and other things are hand over to the operation team. the project is formally is closed here.