

BRAC University
Department of Electrical and Electronic Engineering
BSRM School of Engineering
EEE359: Engineering Project Management
Final Project, Marks: 100

1. Case Study:

Task: Analyze the project management strategies used, identify what went well and what didn't, and present their findings with recommendations for improvement. Your report should include the following sections:

1.1. Structure

1.1.1. Introduction [5]

1.1.1.1. Project Overview

1.1.1.2. Context

1.1.1.3. Key Stakeholders

1.1.2. Objectives and Scope [10]

1.1.2.1. Project Objectives [5]

1.1.2.2. Scope of the Project [5]

1.1.3. Project Management Processes [25]

1.1.3.1. Methodology [5]

1.1.3.2. Planning and Design [10]

1.1.3.2.1. Planned Schedule

1.1.3.2.2. Estimated Cost

1.1.3.3. Execution [10]

1.1.3.3.1. Schedule

1.1.3.3.2. Cost

1.1.4. Challenges and Solutions [20]

1.1.4.1. Problems Encountered [10]

1.1.4.2. Solutions Implemented [10]

1.1.5. Results and Performance [10]

1.1.5.1. Outcome [5]

1.1.5.2. Performance Metrics [5]

1.1.6. Lessons Learned [20]

1.1.6.1. Insights [5]

1.1.6.2. Best Practices [5]

1.1.6.3. Project Management Mistakes to Avoid [10]

1.1.7. Conclusion [5]

1.1.7.1. Summary

1.1.7.2. Future Recommendations

1.1.8. References [5]

1.1.9. Appendices (if needed)

Formatting and Submission:

- Your report does NOT have a page limit, but it should be clearly written (digitally), and well-organized.
- Use headings, sections/subsections, bullet points, and tables where appropriate for clarity.
- Caption any figures or tables used in the report, and refer to them in the text.
- Cite any sources of information or data used in your research.

Due Date: 08th September, 2026.

- Hard-copy – in my office, by end of day.
- Soft-copy – in Google Classroom.

Presentation: Not Required.